

Beach Authority

Indicative Annual Procurement Plan for Capital Projects (Period: 01 Jul 2017 - 30 June 2018)

SN	Nature/Type of Procurement	Procurement Details	Cost Estimate	Procurement Method to be used	Expected date of launching of bids
1	Implementation of BMP at Mont Choisy public Beach	Procurement of works	4 M	Request for Sealed Quotations (Works to be contracted out)	November, 2017
2	Implementation of BMP at Flic en Flac public Beach	Procurement of works	4 M	Request for Sealed Quotations (Works to be contracted out)	November, 2017
3	Implementation of BMP at Belle Mare public Beach	Procurement of works	4 M	Request for Sealed Quotations (Works to be contracted out)	November, 2017
4	Upgrading of toilet block at Cap Malheureux public beach	Procurement of works	0.7 M	Request for Sealed Quotations (Works to be contracted out)	September, 2017
5	Upgrading of toilet block at Pointe aux Piments (Near Fish Landing Station) public beach	Procurement of works	0.7 M	Request for Sealed Quotations (Works to be contracted out)	September, 2017
6	Upgrading of toilet block at Petit Verger (Pointe aux Sables) public beach	Procurement of works	0.7 M	Request for Sealed Quotations (Works to be contracted out)	September, 2017
7	Upgrading of toilet block at Pointe aux Sables public beach	Procurement of works	0.7 M	Request for Sealed Quotations (Works to be contracted out)	September, 2017
8	Upgrading of toilet block at Grand Gaube (Paul & Virginie) public beach	Procurement of works	0.7 M	Request for Sealed Quotations (Works to be contracted out)	September, 2017
9	Construction/Upgrading of Parking Areas and Provision of Beach Enclosure at Pomponette Public Beach	Procurement of works	1.3 M	Request for Sealed Quotations (Works to be contracted out)	September, 2017

10	Construction/Upgrading of Parking Areas and Provision of Beach Enclosure at Von Moltke Public Beach	Procurement of works	0.7 M	Request for Sealed Quotations (Works to be contracted out)	September, 2017
11	Provision of Fireplaces on public beaches	Procurement of works	0.4 M	Request for Sealed Quotations (Works to be contracted out)	August, 2017
12	Provision of Bins on public beaches	Procurement of works	0.3 M	Request for Sealed Quotations (Works to be contracted out)	August, 2017
13	Provision of Picnic Table on public beaches	Procurement of works	0.7 M	Request for Sealed Quotations (Works to be contracted out)	August, 2017
14	Provision of Informative panels on public beaches	Procurement of works	0.3 M	Request for Sealed Quotations (Works to be contracted out)	August, 2017
15	Provision of mini kiosks	Procurement of works	0.8 M	Request for Sealed Quotations (Works to be contracted out)	August, 2017
16	Upgrading of access at Le Bouchon public beach	Procurement of works	1.0 M	Request for Sealed Quotations (Works to be contracted out)	August, 2017
17	Felling of dry/dangerous trees on public beaches	Procurement of works	0.5 M	Request for Sealed Quotations (Works to be contracted out)	October, 2017
18	Construction of light trading structures with grease trap to relocate existing Beach Traders at Trou aux Biches (Nr Police Stn) public beach	Procurement of works	2.0 M	Request for Sealed Quotations (Works to be contracted out)	August, 2017
19	Upgrading the infrastructure facilities (Sub-Office) of the Beach Authority at Flic en Flac	Procurement of works	0.75 M	Request for Sealed Quotations (Works to be contracted out)	August, 2017
20	Upgrading the infrastructure facilities (Sub-Office) of the Beach Authority at Blue Bay	Procurement of works	0.75 M	Request for Sealed Quotations (Works to be contracted out)	September, 2017
21	Machinery and Equipments (Electrical, plumbing & Carpentry tools)	Procurement of goods	1.5 M	Request for Sealed Quotations (Goods)	October, 2017

22	Procurement of two Double Cab Lorry 2.5T	Procurement of goods	3.0 M	Restricted Bidding (Goods)	September, 2017
23	Procurement of one lorry with water tank 6000 Litres	Procurement of goods	3.0 M	Restricted Bidding (Goods)	September , 2017