

Beach Authority

Executive Summary of Bid Evaluation Report

Implementation of Beach Management Plan (Phase 1) - Construction of Parking Area and Provision of Amenities at Mont Choisy public beach

BA/OAB/04/2020-21

- 1. Scope of Contract:** Implementation of Beach Management Plan (Phase 1) - Construction of Parking Area and Provision of Amenities at Mont Choisy public beach
- 2. Procurement method used:** Open National Bidding
- 3. Date of Invitation of Bids:** 18 May, 2021
- 4. Closing date for submission of bids:** 15 June, 2021
- 5. Date and place of opening of bids:** 15 June, 2021 in Conference Room of Beach Authority
- 6. Number of bids received at closing date:** Six (6) bidders
- 7. Responsiveness of bids:**

Bidder's Name	Pricing at Bid Opening MUR	Responsive or not Responsive (Yes/No)	Reasons why bids not responsive
Ber – Ger Construction Ltd	23,487,025.00	No	Bid submission form incomplete. Major documents not submitted.
Arwan Enterprise Ltd	15,129,802.50	No	No document submitted evidencing eligibility.
Prakash Foolchand Contractor Ltd	12,568,637.50	Yes	-
MGM Enterprise Ltd	11,754,150.00	No	Requirement for minimum amount of liquid assets and/or credit facilities net of other contractual commitments of Rs 5 million to undertake the project not complied with.
Monesh Enterprise Ltd	14,756,455.00	Yes	-
Environment and Project Ltd	13,898,267.50	Yes	-

8. Price comparison for bids that are substantially responsive:

Name of Bidder	Price at Bid Opening (Rs)	Bid Price after corrections (Rs)	Rank
Prakash Foolchand Contractor Ltd	12,568,637.50	12,568,637.50	1
Monesh Enterprise Ltd	14,756,455.00	14,756,455.00	3
Environment and Project Ltd	13,898,267.50	13,898,267.50	2

9. Best Evaluated Bid:

Prakash Foolchand Contractor Ltd has submitted the most responsive offer.