

**REPUBLIC OF MAURITIUS  
BEACH AUTHORITY**  
**Indicative Procurement Plan for Financial Year 2022/23**  
*(Procurement to be undertaken through Open Advertised Bidding)*

<b>Last Updated:</b>		<i>(To be updated at least every six months)</i>	
<b>S.No.</b>	<b>Nature of Procurement</b>	<b>Procurement Details<sup>1</sup></b>	<b>Expected Date of launching of Bid</b>
1	Consultancy	Beach Management Plan (Phase 2) – Trading Areas.  Construction of food court and tuckshops at Mont Choisy public beach including all associated MEP works, landscaping	November 2022
2	Consultancy	Beach Management Plan (Phase 1) on additional public beaches.  Construction of parking area in evergreen blocks and filled with crushed coral, fixing of picnic tables, solar lights, open gym equipment, bins	December 2022

**Date: 21.11.22**

**Note:** *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

---

<sup>1</sup> Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

