

**REPUBLIC OF MAURITIUS
BEACH AUTHORITY****Indicative Annual Procurement Plan
Financial Year 2024/25**

Last Updated:		<i>To be updated at least every six months</i>			
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Works	Upgrading of kiosks at Blue Bay public beach	1,700,000.00	RFQ	12 August 2024
2	Works	Upgrading of kiosks at Pointe aux Piments public beach	1,000,000.00	RFQ	26 August 2024
3	Works	Provision of segregation bins at Mont Choisy and Pereybere	1,000,000.00	RFQ	19 August 2024
4	Works	Design and Build Panoramic Viewpoint at La Prairie	3,500,000.00	ONB	02 September 2024
5	Works	Upgrading of access and beach enclosure on public beaches – at Pointe aux Piments (Cemetery), Trou aux Biches (Station), Bel	2,000,000.00	RFQ	19 August 2024

		Ombre, Roche Noire, Poste La Fayette, Belle Mare (Res Thalassa), Caro Bringel			
6	Works	Construction of Parking Area and Beach enclosure at Pointe aux Piments public beach	4,300,000.00	RFQ	12 August 2024
7	Works	Construction of new Toilet Block at Pomponette public beach	5,000,000.00	ONB	12 August 2024
8	Works	Setting up of a swimming zone at Riambel	1,000,000.00	RFQ	02 September 2024
9	Works	Supply and refurbishment of 2 containers for Belle Mare and St Felix public beaches	3,000,000.00	RFQ	05 September 2024
10	Goods	Purchase of 1 4x4	2,000,000.00	RFQ	25 November 2024
11	Works	Disaster Management Remedial Works (Beach Refilling)	1,000,000.00	RFQ	19 August 2024
12	Works	Upgrading of Parking Area at Blue Bay	2,500,000.00	RFQ	15 October 2024

13	Works	Upgrading of toilet block at Wolmar public beach	2,000,000.00	RFQ	10 September 2024
14	Works	Provision of bins	500,000.00	RFQ	20 August 2024

Date: 18 July 2024

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*